Appendix 2b
Contract for works NŘP/Ku/xxx/2021 
Subject of the Contract Component 2:  
Development of the Design code of Lake Milada 
Implementation schedule 
Phase 1: Completion of the draft Design code 	
· [bookmark: _GoBack]within 12 weeks of handover of the Final reports from the consultation on the competition proposal with key stakeholders and the public (completion of Phase 3 Component 1 of the Work) to the Contracting Authority 
Phase 2: Completion of the Design code 	
· within 8 weeks of acceptance of the draft Design code by the Contracting Authority confirmed by the handover certificate 
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